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History of the Corridor

1894-1911First City Waterway crossing
1913 New City Waterway Bridge opens
1937 East 11" St becomes SSH 1V

October 1990 FEIS on SR 509 East West
Corridor

January 1997 SR 509 opens to traffic



History of Agreements and Events

March 1995 Turnback agreement:

— East 11t Street from A St. to Port of Tacoma.

— Excludes City Waterway until rehabilitation.

— Effective upon opening SR 509 from 1-705 to Milwaukee Ave.
January 1998 Supplement to Turnback agreement:

— Extends limits from A Street to Marine View Drive.

— Excludes Murray Morgan Bridge until replaced with a replica or alternative type of design
developed through a public process.

January 2000 WSDOT enters into participating agreement with City and Port to study
transportation alternative from CBD to Port Connection.
April 2002 WSDOT imposes a 10 ton weight restriction.

— Tacoma Fire Department granted an exemption to weight limit through 2003

October 2003 Report issued for CBD to Port Connection.

— State and Port favored Alternative 5 removing the East 11t Street Corridor crossing of the
Foss Waterway.

— City passes resolution opposing the removal of the bridge and directs staff to make every
feasible effort to preserve and restore it.

April 2004 WSDOT proposes agreement to City to accept the bridge along with $25
million. City ultimately rejects offer.

October 23, 2007, WSDOT closes Murray Morgan Bridge to traffic.



Main pier with lift span raised
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Heavy decay
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Rust has created actual voids in the
structural members
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Extensive rust throughout structural members
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Spalled concrete with exposed
rebar and strand on
approaches

3. 1. 2004



ing in piers

Deep cracks and heavy spall



Overloads
monitored
Sept 16t -0
Sept. 17t - 22
Sept. 18t - 14




Immediate Mitigation Efforts

« WSDOT and the City are working on Several “mitigation”
efforts to deal with the changing traffic patterns.

WSDOT intends to use currently allocated funds in the 07-09
budget to accomplishes these items.

WSDOT will seek concurrence from both the Port and City for
these items.

e Mitigation Elements:

Detour signing converted to permanent signing.
Closure at east and west end of bridge made permanent.

Signal at the Eastbound off ramp from SR 509 to Portland
Avenue.

Emergency pre-emption of select signals to improve emergency
response times.

Traffic cameras at selected location to allow better routing of
emergency vehicles.

Potential of WSDOT assisting with cost impacts encountered by
the City.



Continued efforts with the City

WSDOT and the City agree on:

— The importance of this corridor to the City’s future development
plans.

— The desire to preserve this structure if economically feasible.

Representative Flannigan will facilitate a working group.
— Will include State, City, Port and community members.
— Wil consider options to secure funding for the City’s vision.

City is conducting an independent study to determine if
the structure can be rehabllitated.

— Results of study and a direction by the City will be complete the
end of December.

— WSDOT engineers will remain in close consultation with the
City’s consultant and provide relevant data.

WSDOT to work with the City to explore funding to
pursue their desired direction.



Questions?



